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Project Scope
April
1996

March
1997

September
1997

August
1998

December
1998

December
1999

December
2000

December
2001

December
2002

December
2003

1. Valley
Growers
Nursery

Improve runoff
from nursery;
incorporate
storm water
controls into
future Park 'n
Ride Lot

Site clean up and
stabilization car-
ried out by the
City of Issaquah
in June and July
1995; DOT and
Metro scheduled
to construct lot in
1996.

First phase has
been completed.
Runoff problems
concerning live-
stock solved;
area has been
regraded and
seeded.  Second
phase: Issaquah
Parks and Metro
Transit are con-
ducting active
negotiations; ret-
rofitting has been
funded by Metro
Transit.

No change No change Area is being de-
veloped as park
and ride lot by
King County/
Metro.  Final
paving to be
completed by
4/30/99.

Park & Ride lot is
finished.  Project
is completed with
stormwater
ponds.

No change No change No change. No change.

Lake Sammamish Initiative:  Status of Short-Term Actions
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Project Scope
April
1996

March
1997

September
1997

August
1998

December
1998

December
1999

December
2000

December
2001

December
2002

December
2003

2. Issaquah
State Fish
Hatchery

Connect hatch-
ery discharge
from pond
cleanings to
Metro sanitary
sewer diverting
wastewater
from creek and
lake.

Shoreline im-
provement funds
located for hatch-
ery waste water
diversion ex-
penses. Metro
advertised for a
change in the
water rights di-
version point
which would al-
low the hatchery
to consume water
(thus sending it to
Renton treatment
plant). Ok from
Dept. of Ecology
is pending. Cost
for diversion es-
timated at
$50,000; $15,000
per year for
maintenance.
Moving ahead
either now or in
1997 is depend-
ent on Hatchery
upgrades.

Water right diver-
sion permitted by
Dept. of Ecology.
Hook-up fee to
divert pond
washings to
sewer system
estimated at
$325,000.  An-
nual O& M  ex-
pected to be
$20,000 - 25,000.
No funds identi-
fied at this point.
On-site treatment
options are being
evaluated in
conjunction with
Hatchery up-
grade.

Feasibility
study of treat-
ment and di-
version alterna-
tives being
conducted;
completion
scheduled for
October 1997.

Feasibility
study com-
pleted in
Spring ’98.
Final solution
being dis-
cussed by
DFW, King
Co., and
Issaquah.
Decision
pending Fall
’98.

Waste water
treatment facility
still being
planned for im-
plementation at
the hatchery.
The new facility
will have a water
re-use compo-
nent as well as
demonstrating
new technology
for waste water
treatment.

Requests for
Proposals for de-
sign and con-
struction of a so-
lar aquatic water
purification
greenhouse was
advertised by
King County
Wastewater
Treatment Divi-
sion.  The struc-
ture will provide
further treatment
for hatchery
cleaning opera-
tion waters.  In
addition to water
treatment, the
facility will provide
educational ex-
hibits describing
wastewater
treatment, water
recycling, water
reuse and the
importance of
retaining in-
stream flows for
salmon.  Esti-
mated construc-
tion start date is
spring 2001.

A Notice to Pro-
ceed for Design
to Construct was
issued in June,
2000.  Sverdrup
Civil has pro-
ceeded with ini-
tial design.  the
project was
placed in a
holding pattern
in September
2000 when de-
sign and con-
struction costs
escalated.  Any
construction
start date will be
determined later
in 2001.

WDFW de-
terimined that
maintenance
costs for the
greenhouse
proposal would
be prohibitive
and has re-
quested an al-
ternative pro-
posal involving
outdoor wetland
treatment.  The
project has been
transferred to
SWEES in KC
WLR.

CPOSA staff in
WLRD evalu-
ated several
alternatives for
work at the
hatchery.  WTD
selected option
to contribute
funds towards
environmental
education at
the hatchery.
Staff revised
environmental
education sign-
age proposed
by Friends of
Issaquah
Salmon Hatch-
ery.  WTD will
contribute
$50,000 to
preparation and
installation of
the signs in
early 2003.

$50,000 in
WTD funding
for an educa-
tional koisk
was provided
to the Friends
of the
Issaquah
Salmon
Hatchery
(FISH) in
2003. Installa-
tion to be
completed in
first quarter of
2004.
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Project Scope
April
1996

March
1997

September
1997

August
1998

December
1998

December
1999

December
2000

December
2001

December
2002

December
2003

3. Sunset
Quarry

Correct runoff
problems gen-
erated by
quarry opera-
tions

Minimum grading
fees are being
paid in order that
permits do not
expire.  Work to
reroute Tibbetts
Creek/construct
additional holding
ponds has not
been initiated to
date.  Private /
Public mitigation
partnership is
being evaluated.

Pacific Topsoils
has leased 50
acres of the site.
The company is
interested in cor-
recting runoff
problems and has
hired a consultant
to develop plans.
Dept. of Ecology
and Dept. of De-
velopment and
Environmental
Services are
working with
company to de-
velop manage-
ment plan.  King
County Parks is
negotiating to
purchase the re-
maining 70 acres
(no mitigation
needed on this
part of the prop-
erty).

Evaluation of
site mitigation
for 50 acres is
underway.
King County
Parks has final
review of man-
agement plan.

No change Perimeter prop-
erties not needing
reclamation have
been acquired.
Remaining 45-55
acres need rec-
lamation prior to
King County pur-
chase.  Final plan
for reclamation
has hit snag with
seller over steep
cliff portion of
property. Once
solved, King Co.
has purchase
agreement in
place w/ first right
of refusal.

Restoration plan
was resubmitted
to DDES in Octo-
ber 1999 for ap-
proval.

Reclamation
permit in limbo
pending (1)
submittal of ad-
ditional hydro-
logic and geo-
logic information
from property
owner Pacific
Topsoils; and (2)
clarification of
reclamation and
bond obligations
following sale of
property to Pa-
cific Topsoils.
King County
Parks still holds
purchase option
for site pending
State and
County ap-
proved reclama-
tion.

DDES termi-
nated its review
of the proposed
revised recla-
mation plan after
Pacific Topsoils
failed to respond
to requests for
supplemental
technical infor-
mation to sup-
port their pro-
posed design.

A Stop work
was issued to
Pacific Topsoils
for working with
an expired
permit and in a
manner con-
trary to what is
allowed under
their permit and
current plans.
The operator
appealed the
SWO and a
hearing is
forthcoming.

Pacific Topsoils
revised their
operating plan
to allow the
continuation of
topsoil proc-
essing. A large
portion of the
processing
area was paved
in 2003 and PTI
plans to moni-
tor runoff to
confirm compli-
ance with the
lake protection
standards. In-
spections have
shown these
drainage facili-
ties are func-
tioning ade-
quately, even
during large
storm events.
The upper por-
tion of the site,
where reclama-
tion was to oc-
cur, is experi-
encing slides,
resulting in in-
creased sedi-
mentation in
May Creek.
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Project Scope
April
1996

March
1997

September
1997

August
1998

December
1998

December
1999

December
2000

December
2001

December
2002

December
2003

4. Bianca
Mine

Stabilize erod-
ing mine spoils
on Tibbetts
Creek tributary

King County
capital project:
design and per-
mits 1995-1996;
construction in
1997. Cost esti-
mated at
$620,000.

Land has been
annexed to City
of Issaquah.
King County has
completed the
alternative design
report and is
working with
Issaquah to
transfer respon-
sibility.  Final
construction
costs will depend
upon solution
chosen.  Evalua-
tion of solution
has been added
to the East Vil-
lage EIS as-
sessment and
Issaquah capital
projects list.

Issaquah
evaluating cost
share options
with King
County.

No change Cost sharing cur-
rently being ex-
plored between
East Village de-
velopment and
Corps of Engi-
neers.

The City of
Issaquah com-
pleted a devel-
opment agree-
ment with Intra-
corp for the Cou-
gar Mountain
East Village de-
velopment to take
ownership of this
property.  City is
working with the
Corps of Engi-
neers through the
Lake Washington
Ecosystem Res-
toration Study to
address bank
stabilization and
habitat improve-
ment options for
this property.  A
feasibility study is
underway.

Project still un-
der evaluation

City is working
with Intracorp on
developing a
stabilization plan
per the devel-
oper agreement.
Corps of Engi-
neers invol-
vment ended
after City deter-
mine that project
could be imple-
mented more
quickly under a
City-Intracorp
funded project.

City and Intra-
corp success-
fully completed
the Bianca
Mine Stabiliza-
tion Project in
November at a
cost of $200k.
City to monitor
and maintain
site for several
years to ensure
plant survival.

Monitoring and
maintenance
continue.

5. Interpace
Mine

Stabilize erod-
ing mine spoils
on

Tibbetts Creek
tributary

SWM is currently
preparing pre-
liminary project
scope and cost
estimates; de-
pendent on geo-
technical analy-
sis.  SWM will
coordinate with
land owner for
solution.

Preliminary scope
and cost esti-
mates  complete.
The project is on
the King County
CIP list for fund-
ing through a
1998 bond.

No change Proposed for
construction in
’99 if bond
goes through.

Since problem is
on private prop-
erty and the re-
sult of owners
actions, a cost
share remedy will
be offered.  Offer
not extended to
owner - awaiting
prioritization from
watershed group.

Project was pro-
posed to the US
Army Corps of
Engineers for
cost-sharing, but
was recently de-
nied.  Project will
likely be dropped.

No change. No change. No change. Santana truck-
ing is currently
operating site
and has applied
for a sand and
gravel permit.
They have in-
stalled erosion
contro, but the
site is still a
significant
source of sedi-
ment to Tib-
betts Creek.
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Project Scope
April
1996

March
1997

September
1997

August
1998

December
1998

December
1999

December
2000

December
2001

December
2002

December
2003

6. Inspection
Program
for New
Develop-
ment

Continue en-
hanced erosion
and sediment
control program
through in-
spector as-
signed to Lake
Sammamish
watershed

Position to be
integrated into
the DDES in-
spection pro-
gram. Position
was grant funded
in 1995; $80,000
was budgeted for
position starting
in 1996 and filled
in January.

Program will be
continued with
King County sub-
basin dedicated
inspector in 1997.
Contractor edu-
cation and coor-
dination with pub-
lic and private
sectors will be
developed across
jurisdictions.

Continuation of
Lake Sam-
mamish in-
spector position
proposed in
King County
Water and
Land Re-
sources 1998
budget.
Evaluation of
expanded pro-
gram is in-
cluded in
Sammamish
Watershed list
of regional
projects.

Proposed in
DDES budget
through new
fee ordinance
for continua-
tion in 1999.

4 TESC field in-
spectors are now
funded through
fee ordinance
and ESA. One
continues to be
dedicated to Lake
Sam.

The TESC pro-
gram continues in
King County and
the City of
Issaquah and has
been initiated by
the new City of
Sammamish.

No Change Western bound-
ary of drainage
area annexed by
City of Bellevue.
TESC program
continues to in-
spect permits
issued by
County.  TESC
inspection for
City permits not
included in
ILA’s.

With the incor-
poration of the
City of Sam-
mamish and
annexations by
Issaquah on
the eastern
side of the lake,
and the an-
nexation by
Bellevue on the
western side of
the lake, the
Program’s
services to the
Lake Sam-
mamish drain-
age area are
limited to activi-
ties permitted
by DDES prior
to incorporation
and annexa-
tion.

No change.
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Project Scope
April
1996

March
1997

September
1997

August
1998

December
1998

December
1999

December
2000

December
2001

December
2002

December
2003

7. Basin-
wide edu-
cation
program

Continue and
expand educa-
tion programs
in all 4 jurisdic-
tions to inform
residents of
household best
management
practices and
source controls

Media campaign;
bus placards; real
estate training;
new resident
packets;
$150,000 per
year.

Expanded edu-
cational program
focusing on best
management
practices and
source controls
for businesses,
landscapes, for-
est practices, ag-
ricul-tural prac-
tices, and house-
holds will be im-
plemented in the
basin in 1997.

Program con-
tinuation pro-
posed in King
County Water
and Land Re-
sources 1998
budget.

Proposed for
continuation in
WLRD budget
for 1999 and
also included
in Issaquah,
Bellevue, and
Redmond
budget pro-
posals.

Education activi-
ties continue
throughout the
basin and in the
Cities of
Issaquah,
Bellevue &
Redmond.

Education activi-
ties continue
throughout the
basin and in the
Cities of
Issaquah,
Bellevue &
Redmond.  In
addition, a stew-
ardship program
has been active
in the Sammam-
ish Basin during
1999.

No Change—
stewardship serv-
ices were not
given to the City
of Sammamish
and most of the
ELS basin

Stewardship
program is ac-
tive in the
Issaquah Basin
with ongoing
education ac-
tivities provided
by both the City
of Issaquah
and King
County Water
and Land Re-
sources Divi-
sion.  City of
Redmond part-
nered with King
Co in present-
ing a series of
three work-
shops within
Lake Sam-
mamish Basin
on Natural Yard
Care.  City of
Redmond con-
tinues city-wide
effort in volun-
teer steward-
ship, water
conservation
education,
Salmon Watch-
ers Program,
and recycling.

City of Redmond
continues city-
wide effort in
volunteer stew-
ardship, water
conservation
education and
recycling. King
County WLR
coordinated the
Salmon Watcher
Program with
Lake Sammam-
ish cities. City of
Issaquah and
King County
WLR are erecting
interpretive sign
at restoration
sites. City of
Issaquah has an
active volunteer
water quality
monitoring pro-
gram. A citi-
zen/agency
workgroup called
Issaquah Basin
Action Team
(IBAT) to pro-
mote education
and outreach in
the basin. King
County WLR
works collabora-
tively with Sam-
mamish cities to
work with land-
owners to restore
streamside native
vegetation.
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Project Scope
April
1996

March
1997

September
1997

August
1998

December
1998

December
1999

December
2000

December
2001

December
2002

December
2003

8. Sensitive
Lake
Standards
for New
Develop-
ment

Incorporate
new standards
for water quality
control (50%
removal of TP)
into King
County Surface
Water Design
Manual update;
cities to investi-
gate adoption
of similar stan-
dards.

Already adopted
in King County for
Issaquah Creek
Basin.  For re-
mainder of water-
shed, public rule
takes effect in
three months.
Continuing
evaluation incor-
porated into Task
Force Model.

King County final
drainage manual
is in review;
adoption of 50
percent total
phosphorus lake
protection stan-
dard for KC por-
tion is expected
in 1997.  Stan-
dard in use in
Issaquah for
large develop-
ments via permit
conditions; in
Redmond
through SEPA; no
proposal in
Bellevue at this
time.

Standard being
implemented
through SEPA
in the non-
Issaquah Creek
drainage basin
in King County
to extent possi-
ble.  Manual
adoption ex-
pected by end
of 1997 or first
quarter of 1998.

Adopted by
King County
ordinance in
January ’98 for
Lake Sam-
mamish Basin.
Adopted in
June ’98 as
part of revised
Design Man-
ual Ordinance
for all of King
County.

Done Implementation
continues.

No change No change No change. No change.
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Project Scope
April
1996

March
1997

September
1997

August
1998

December
1998

December
1999

December
2000

December
2001

December
2002

December
2003

9. Kelly
Ranch

Develop and
implement farm
management
plan; fence and
re-vegetate
banks of Tib-
betts Creek.

King Conserva-
tion District de-
veloped plan July
1995; home-
owner installed
partial fence.

Property is for
sale. Several in-
terested parties
have come for-
ward including a
condominium
developer and
East Village de-
veloper.

No change No change. Property now an-
nexed to City of
Issaquah.  City is
investigating ri-
parian protection
options.

City of Issaquah
is in discussion
with Kelly's about
conservation and
construction
easements along
both sides of Tib-
betts Creek in
order to imple-
ment improve-
ments as part of
the Tibbetts
Creek Greenway
project.

 Owner has re-
fused a conser-
vation ease-
ment, but the
City is still pur-
suing a con-
struction ease-
ment in the be-
lief that the con-
struction invest-
ment will be
protected
through the
City’s Sensitive
Areas Ordi-
nance.

Funding for
restoration work
at Kelly Ranch
was included in
Developer
Agreement be-
tween Cougar
Mountain East
Village (Intra-
corp) and City of
Issaquah.
$100k.  Use of
farm for horses
has reduced
significantly
(only a few left).

City is incorpo-
rating Kelly
ranch channel
restoration and
buffer en-
hancements
into Tibbetts
Creek Green-
way Project –
Tibbetts Manor
Reach, sched-
uled for con-
struction in
2003.

The Kelly
Ranch was in-
cluded in the
2003 Tibbetts
Creek Green-
way Project
stream restora-
tion project at
Tibbetts Valley
Park. This
$760,000 City
of Issaquah
project restored
about 1500 feet
of stream. The
work on the
Kelly Ranch
was not as ex-
tensive as the
work in the
Park. However,
past concerns
about water
quality impacts
from the Kelly
Ranch horses
is largely gone
as he only has
a few horses
left.
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Project Scope
April
1996

March
1997

September
1997

August
1998

December
1998

December
1999

December
2000

December
2001

December
2002

December
2003

10. Weowna
Park

Correct severe
erosion created
by Phantom
Creek by re-
constructing
stream channel

City authorized
action October
1995; ILA with
County Parks;
Task Force ad-
vising design op-
tions; cost de-
pendent upon
final design. MOU
signed between
Bellevue and
King County for
cost share.

Consultant had
been hired to
complete design
work.  City of
Bellevue has
completed site
survey. Final de-
signs being de-
veloped spring
1997. Construc-
tion expected in
summer 1997.

Public evalua-
tion of final de-
sign alterna-
tives completed
in Summer
1997.

Trail work be-
gan in 1997.
Bellevue cur-
rently working
on final con-
struction.

Completed.
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Project Scope
April
1996

March
1997

September
1997

August
1998

December
1998

December
1999

December
2000

December
2001

December
2002

December
2003

11. Idylwood
Creek

Correct drain-
age problems
and bank ero-
sion along
creek

Evaluation and
design 1995-
1996; County
coordination with
Bellevue and
Redmond.  Still in
progress.

Divided into two
parts:

1. Severe bank
erosion has
occurred in
several loca-
tions; city
drainage has
been jeop-
ardized. The
area was
stabilized by
the City of
Redmond
during the
summer of
1996.

2. A basin level
project will be
developed in
spring/fall
1997 (Idyl-
wood Park);
construction
expected in
mid-1998.

No change Most severe
area being
addressed.

Enhanced design
report completed
on entire basin
and includes
control of erosion
as well as fish
passage im-
provements.

Stormwater Fa-
cilities Plan for
Idylwood Creek
completed by RW
Beck.  Includes
evalutation of
alternatives for a
high-flow by-
pass, in-stream &
riparian zone
restoration & sta-
bilization, and fish
passage under
West Lake Sam-
mamish Parkway.
High-flow by-pass
and Phase 1
(Idylwood Park)
of instream habi-
tat improvements
& bank stabiliza-
tion scheduled for
construction in
2001.

Draft Design
report completed
by RW Beck,
Feb 2001, in-
cludes high flow
bypass, fish
passage im-
provements un-
der West Lake
Sammamish
Parkway and
modifications to
Idlywood Creek
downstream
from WLSP.
HPA from
WSDFW has
been approved.
Biological as-
sessment has
been written and
submittal to Na-
tional Marine
Fisheries Serv-
ice for review.
Construction is
anticipated to
begin in 2002.

Proceeding as
forecast.  NMFS
has approved
the project.  Ad-
vertising for bids
in mid-March
2002 and antici-
pate issueing
the notice to
proceed in June.

Construction of
3500 lf of by-
pass pipe, cul-
vert improve-
ments for fish
passage and
700 feet of
channel recon-
structed sub-
stantially com-
pleted in Dec
2002 at cost of
approx $3.5
mil.  Monitoring
plan forthcom-
ing.

Monitoring plan
for previous
work scheduled
for April 2004.
Preliminary de-
sign in progress
for improve-
ments to 1700
lf of channel in
upper reach.
Construction
anticipated in
2005 with
funding from
Clean Water
Fund Loan.
Several ease-
ments have
been granted
by private
property own-
ers.  City of
Redmond ne-
gotiating for
remaining
easements.
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Project Scope
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December
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December
2002
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12. Regional
Stormwa-
ter Treat-
ment
Feasibil-
ity Study

The objective of
this study is to
determine the
feasibility of
developing a
regional storm-
water treatment
facility in the
Lake Sam-
mamish Basin.
This issue was
previously
identified as a
concern in the
Lake Sam-
mamish Water
Quality Man-
agement Re-
port (1996).

Grant funding
($250,000) was
obtained from US
EPA in fall 1999.
We are currently
in the process
preparing an RFP
to hire a consult-
ant to assist with
the project.

A contractor has
been selected
and the scope
and budget for
the project
should be final-
ized in 2001.

A contract was
signed with Gray
and Osborne,
Inc. in mid-2001.
Work was initi-
ated on the proj-
ect in Septem-
ber 2001. The
contractor con-
tinues to prog-
ress with the
project.

Contractor has
completed a
draft report.
Preliminary as-
sessment indi-
cated that re-
gional treat-
ment is not a
feasible option
at this time.
Final report will
be prepared in
Spring 2003.

The final study
was published
and a new
scope of work
developed for
unexpended
grant funds.
The new scope
of work outlines
a process to
determine the
treatment ef-
fectiveness of
water quality
facilities in the
Lake Sam-
mamish basin
that are built in
compliance
with the Lake
Protection
Standards.
Their phospho-
rous removal
goal is imple-
mented through
stormwater
treatment facili-
ties, including
wetponds and
sand filters and
the study will
try to determine
if these treat-
ment facilities
actually
achieve the
goal.




